



Lunar ROADSTER

(Robotic Operator for Autonomous Development of
Surface Trails and Exploration Routes)


“Starting with a foothold on the Moon, we pave the way to the cosmos”



The Team



Ankit Aggarwal



Deepam Ameria



Bhaswanth Ayapilla



Simson D'Souza




Boxiang (William) Fu





Dr. William "Red" Whittaker

Motivation: The Lunar Polar Highway



CIRCUMNAV



Is it possible for a solar-powered rover to repeatedly
drive around the Moon and never encounter a sunset?

Motivation: The Lunar Polar Highway

Sun-synchronous circumnavigation around Moon at
28 days x 24 hr = 672 hour sun rotation

At equator	11,000 km	16 kph
At 50 deg	7,040 km	10 kph
At 60 deg	5,500 km	8 kph
At 70 deg	3,700 km	6 kph
At 75 deg	2,800 km	4 kph
At 80 deg	1,870 km	3 kph
At 81 deg	1,529 km	2.5 kph

Jogging speed if the route
was flat, circular and
traversable




The Project: Lunar ROADSTER

An autonomous **moon-working** rover capable of finding ideal exploration routes and creating traversable surface trails.

By **grooming trail paths**, rovers with less traversing capabilities will be able to travel at higher speeds and higher power efficiencies.

A traversable and circuitous trail path will allow rovers to **maintain sun-synchronicity**, thereby allowing machines to run for much longer.

The groomed trails will become the **backbone for colonization** of the Moon by enabling transportation, logistics and enterprise development.



Use Case 1:



A road is being built to connect two lunar bases on the polar region of the moon. At the lunar base, the Lunar ROADSTER is given a detailed map of the lunar polar region.

The rover **calculates a suitable path** that connects the two bases that is **free from large obstacles and craters**. Once outside, the Lunar ROADSTER observes its surroundings and **localizes its position**. It then departs the lunar base and **follows the planned trajectory**.


However, after traversing 500 meters, the rover notices a large obstacle in the path of the trajectory. The rover **adjusts its planned path to navigate around the obstacle** and **alerts the lunar base of the updated trajectory**.

Use Case 2:


The Lunar ROADSTER approaches a shallow crater in the route of the **planned path**. After already **determining that it is not feasible to adjust to a new path** that circumvents the crater, the rover beings to **fill in the crater**.

Luckily, the periphery of the crater has some excess regolith to fill in the crater. The rover **takes the excess regolith** from the dune and **pushes them into the crater**. During excavation, the rover slipped on the loose regolith and falls into the crater.

Luckily, the rover was **built for such rugged terrains** and **easily climbs out of the crater** and continues on excavating. Finally, it **grooms the filled in crater to make it smooth**.




Use Case 3:



After smoothing the crater, the rover backs up to **view the groomed crater** and **validate the job**. However, the rover **determines that the groomed crater is still too steep** and does not make a satisfactory trail. The rover returns to the crater location to re-groom the crater and make it smoother.

After the second attempt, the rover **validates** that the trail is now satisfactory. It **sends this information to the user** and continues on **navigating the planned path**.

Objectives Tree



Functional Requirements

Sr. No.	Functional Requirement
F.R.1	Shall perform trail path planning
F.R.2	Shall operate autonomously
F.R.3	Shall localize itself in a GPS denied environment
F.R.4	Shall navigate the planned path
F.R.5	Shall traverse uneven terrain
F.R.6	Shall choose craters to groom and avoid
F.R.7	Shall grade craters and level dunes
F.R.8	Shall validate grading and trail path
F.R.9	Shall communicate with the user

Non-Functional Requirements (Mandatory)

Sr. No.	Parameter	Description
N.F.M.1	Weight	The rover must weigh under 50kg
N.F.M.2	Cost	The cost for the project must be under \$5000
N.F.M.3	Computing Capacity	The onboard computer should be able to run all required tasks
N.F.M.4	Size/Form Factor	The rover should measure less than 1m in all dimensions


Non-Functional Requirements (Desirable)

Sr. No.	Parameter	Description
N.F.D.1	Technological Extensibility	The system will be well documented and designed so that future teams can easily access and build on the work
N.F.D.2	Aesthetics	Requirement from sponsor, the rover must look presentable and lunar-ready
N.F.D.3	Modularity	To enable tool interchangeability , the tool assemblies must be modular and easy to assemble/disassemble
N.F.D.4	Repeatability	The system will complete multiple missions without the need of maintenance

Performance Requirements

Sr. No.	Performance Metrics
P.R.1	Will plan a path with cumulative deviation of $\leq 25\%$ from chosen latitude's length
P.R.2	Will follow planned path to a maximum deviation of 10%
P.R.3	Will climb gradients up to 15° and have a contact pressure of less than 1.5 kPa
P.R.4	Will avoid craters ≥ 0.5 metres and avoid slopes $\geq 15^\circ$
P.R.5	Will fill craters of up to 0.5 meters in diameter and 0.1m in depth
P.R.6	Will groom the trail to have a maximum traversal slope of 5°


Functional Architecture




Morphological Chart

Morphological Chart	Option 1	Option 2	Option 3	Option 4	Option 5
Path Planning	A*	Dijkstra's Graph Search	Greedy Best First	D*-Lite	
Localization Method	Total Station, IMU	Sun/Star Sensor, Visual Odometry, Wheel Odometry, IMU	LRO Correspondences, Wheel Odometry, IMU	Motion Capture, IMU	Visual Odometry, Wheel Odometry, IMU
Navigate	Pure Pursuit	RRT	Dynamic Window	Incremental Search	
Wheels	Air Filled	Metal	Plastic	Treads	
Chassis	Space Frame	Ladder Frame	Unibody	Monocoque	
Suspension	Rocker Bogie	Double Rocker	Multi-Link	Trailing/Leading Arm	Macpherson Strut
Motors	BDC	BLDC			
Drive System	Gearbox	Belt Drive	Chain Drive		
Powertrain	Lithium Based Battery	Solar Cells	Isotope		
Decision Architecture	Finite state machine	Single state machine			
Cut/Fill Methodology	Custom Algorithm	Kubla Software			
Manipulate	Front loader	Front grader	Chassis grader	Front loader & chassis grader	
Validate	Depth Camera on belly of rover	LiDAR	Camera on top	IR Sensor on belly of rover	RADAR
Communicate With User	2.4 GHz Wi-Fi	5 GHz Wi-Fi	Bluetooth		
Sensor Fusion Method	Extended Kalman Filter	Particle Filter	Bayes Filter		


Cyber-Physical Architecture




Cyber-Physical Architecture







Cyber-Physical Architecture




Systems Level Weighted Objectives Tree








Systems Level Trade Study

Trade Studies	Systems Level	Lunar Grader			
Value Ratings *	Concept	Lunar ROADSTER	Crater Grader	Offworld Dozer	Human
0: Inadequate					
2: Tolerable					
4: Adequate					
6: Good					
8: Excellent					
10: Perfect					
* Subjective Value Method					
Criteria	Weight Factor	Value (1 - 10) *			
Safety	12	7	7	9	0
Navigate autonomously	11	8	8	9	5
Ability to localize	11	8	7	9	1
Ability to grade	8.25	9	9	0	3
Ability to excavate	8.25	9	0	9	3
Traversability	8.25	7	7	5	8
Reliability	6	7	7	8	9
Weight	6	8	10	2	6
Cost	6	10	10	3	2
Tool Size	6	7	2	9	4
Repeatability	6	5	5	7	7
Operation time	4.95	7	7	9	2
Ability to communicate	3.3	8	8	8	8
Adaptability	3	6	5	5	10
Final Score	100	7.673	6.6105	6.8145	4.158


Sub-Systems Level Weighted Objectives Tree (1)









Sub-Systems Level Trade Study (1)

Trade Studies	Sub-Systems Level	Manipulation			
Value Ratings *	Concept	Front loader	Front grader	Chassis grader	Front loader & chassis grader
0: Inadequate					
2: Tolerable					
4: Adequate					
6: Good					
8: Excellent					
10: Perfect					
* Subjective Value Method					
Criteria	Weight Factor	Value (1 - 10) *			
Excavation volume	17.5	9	1	1	7
Grading area	17.5	1	8	9	7
Manipulation effort	15	5	6	7	4
Dust contamination	12	1	5	7	7
Controllability	10	4	5	6	6
Degrees of freedom	10	7	5	5	9
Size	9	5	5	4	4
Weight	4.5	5	7	7	4
Cost	4.5	5	5	5	4
Final Score	100	4.62	5.065	5.64	6.11


Sub-Systems Level Weighted Objectives Tree (2)




Sub-Systems Level Trade Study (2)

Trade Studies	Sub-Systems Level	Localization Method				
Value Ratings *	Concept	Total Station, IMU	Sun/Star Sensor, Visual Odometry, Wheel Odometry, IMU	LRO Correspondences, Wheel Odometry, IMU	Motion Capture, IMU	Visual Odometry, Wheel Odometry, IMU
0: Inadequate						
2: Tolerable						
4: Adequate						
6: Good						
8: Excellent						
10: Perfect						
* Subjective Value Method						
Criteria	Weight Factor	Value (1 - 10) *				
Accuracy	30	8	4	6	9	4
Robustness	18	8	4	6	8	2
Computational efficiency	12	8	2	3	7	2
Lunar transferability	12	4	9	9	1	9
Reliability	12	8	5	7	9	6
Ease of use	8	9	5	5	7	2
External infrastructure dependency	8	3	9	1	1	9
Final Score	100	7.2	4.96	5.64	6.82	4.48


Work Breakdown Structure




Work Breakdown Structure - Mechanical




Work Breakdown Structure - Computations




Work Breakdown Structure - Sense




Work Breakdown Structure - Electronics




Work Breakdown Structure - External Infrastructure




Work Breakdown Structure - Integration & Testing



Work Breakdown Structure - Management



Estimating Hours per Task



We estimated the time each task will take to complete on the basis of:

- CraterGrader's Timeline
- Advice from Red
- Advice from Dimi
- Prior Experiences


Based on this, we were able to devise the **SVD and FVD split**.


SVD and FVD Split

Spring Validation Demo	Fall Validation Demo
ROADSTER uses the excavator to groom one or two craters on a simple, straight path in the MoonYard.	ROADSTER uses both grader and excavator to create a circuitous path around the MoonYard.
This will be our Minimal Viable Product with simplified localization and path planning.	This will include more ambitious tasks such as Lunar-accurate environments and localization through Visual Odometry/ Structure for Motion

Schedule








Hardware
Complete

PDR

Software
Complete

SVD




Hardware
Complete

PDR

Software
Complete

SVD



Hardware
Complete

PDR

Software
Complete


SVD




Fall Schedule

Milestone	Estimated Timeline
Lunar ROADSTER V1	October First Week
Lunar ROADSTER V2	November First Week
Fall Validation Demo	November 3rd Week

Risk Summary



Reduced Risk Summary



Risk Management

Risk ID	Risk Title	Risk Owner	Risk Type:	Technical																																																											
R2	Excavator and grader tool planner takes longer than expected to deliver	Simson	<div><div>Likelihood</div><div><table><tr><td>5</td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td><td><div>⊗</div></td></tr><tr><td>4</td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td></tr><tr><td>3</td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td></tr><tr><td>2</td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td><td><div>⊕</div></td></tr><tr><td>1</td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td></tr><tr><td colspan="5">Consequence</td></tr><tr><td colspan="5">Unable to meet SVD deadline and potential requirements change</td></tr><tr><td colspan="2">Action/Milestone</td><td>Success Criteria</td><td>Date Planned</td><td>Date Implemented</td></tr><tr><td colspan="2">Shift requirements for SVD</td><td>Updated performance requirements</td><td>11/28/2024</td><td>11/28/2024</td></tr><tr><td colspan="2">Integrate the grader during Fall semester</td><td>Working excavator and grader for FVD</td><td>11/28/2024</td><td></td></tr><tr><td colspan="2">Potentially use off-the-shelf code if available, preferably from CraterGrader</td><td>Successful integration of off-the-shelf components</td><td></td><td></td></tr></table></div></div>	5	<div></div>	<div></div>	<div></div>	<div></div>	<div>⊗</div>	4	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	3	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	2	<div></div>	<div></div>	<div></div>	<div></div>	<div>⊕</div>	1	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	Consequence					Unable to meet SVD deadline and potential requirements change					Action/Milestone		Success Criteria	Date Planned	Date Implemented	Shift requirements for SVD		Updated performance requirements	11/28/2024	11/28/2024	Integrate the grader during Fall semester		Working excavator and grader for FVD	11/28/2024		Potentially use off-the-shelf code if available, preferably from CraterGrader		Successful integration of off-the-shelf components		
5	<div></div>	<div></div>		<div></div>	<div></div>	<div>⊗</div>																																																									
4	<div></div>	<div></div>		<div></div>	<div></div>	<div></div>																																																									
3	<div></div>	<div></div>		<div></div>	<div></div>	<div></div>																																																									
2	<div></div>	<div></div>		<div></div>	<div></div>	<div>⊕</div>																																																									
1	<div></div>	<div></div>		<div></div>	<div></div>	<div></div>																																																									
Consequence																																																															
Unable to meet SVD deadline and potential requirements change																																																															
Action/Milestone		Success Criteria	Date Planned	Date Implemented																																																											
Shift requirements for SVD		Updated performance requirements	11/28/2024	11/28/2024																																																											
Integrate the grader during Fall semester		Working excavator and grader for FVD	11/28/2024																																																												
Potentially use off-the-shelf code if available, preferably from CraterGrader		Successful integration of off-the-shelf components																																																													

Risk Management

Risk ID	Risk Title	Risk Owner	Risk Type:	Technical																																																																								
R3	Integration issues between subsystems	Deepam	<div><div>Likelihood</div><div><table><tr><td>5</td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td></tr><tr><td>4</td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td></tr><tr><td>3</td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td><td><div>⊗</div></td></tr><tr><td>2</td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td><td><div>⊕</div></td></tr><tr><td>1</td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td><td><div></div></td></tr><tr><td colspan="6">Consequence</td></tr><tr><td colspan="6">Delay in integration causing scheduling overruns, requirements change and failure of the demo</td></tr><tr><td colspan="2">Action/Milestone</td><td>Success Criteria</td><td>Date Planned</td><td colspan="2">Date Implemented</td></tr><tr><td colspan="2">Perform unit testing and subsystem validation continuously</td><td>Successful testing of all major subsystems</td><td>11/30/2024</td><td colspan="2"></td></tr><tr><td colspan="2">Integrate one subsystem at a time</td><td>Successful integration of all major subsystems</td><td>11/30/2024</td><td colspan="2"></td></tr><tr><td colspan="2">Use a common framework (e.g. ROS2 interfaces) for communication between subsystems to reduce bugs</td><td>Adoption of common framework for communications</td><td>11/30/2024</td><td colspan="2"></td></tr><tr><td colspan="2">Keep to planned schedule and have at least 5 weeks for testing and integration</td><td>Successful integration of all major subsystems</td><td>11/30/2024</td><td colspan="2"></td></tr></table></div></div>		5	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	4	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	3	<div></div>	<div></div>	<div></div>	<div></div>	<div>⊗</div>	2	<div></div>	<div></div>	<div></div>	<div></div>	<div>⊕</div>	1	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>	Consequence						Delay in integration causing scheduling overruns, requirements change and failure of the demo						Action/Milestone		Success Criteria	Date Planned	Date Implemented		Perform unit testing and subsystem validation continuously		Successful testing of all major subsystems	11/30/2024			Integrate one subsystem at a time		Successful integration of all major subsystems	11/30/2024			Use a common framework (e.g. ROS2 interfaces) for communication between subsystems to reduce bugs		Adoption of common framework for communications	11/30/2024			Keep to planned schedule and have at least 5 weeks for testing and integration		Successful integration of all major subsystems	11/30/2024		
5	<div></div>	<div></div>			<div></div>	<div></div>	<div></div>																																																																					
4	<div></div>	<div></div>			<div></div>	<div></div>	<div></div>																																																																					
3	<div></div>	<div></div>			<div></div>	<div></div>	<div>⊗</div>																																																																					
2	<div></div>	<div></div>			<div></div>	<div></div>	<div>⊕</div>																																																																					
1	<div></div>	<div></div>	<div></div>	<div></div>	<div></div>																																																																							
Consequence																																																																												
Delay in integration causing scheduling overruns, requirements change and failure of the demo																																																																												
Action/Milestone		Success Criteria	Date Planned	Date Implemented																																																																								
Perform unit testing and subsystem validation continuously		Successful testing of all major subsystems	11/30/2024																																																																									
Integrate one subsystem at a time		Successful integration of all major subsystems	11/30/2024																																																																									
Use a common framework (e.g. ROS2 interfaces) for communication between subsystems to reduce bugs		Adoption of common framework for communications	11/30/2024																																																																									
Keep to planned schedule and have at least 5 weeks for testing and integration		Successful integration of all major subsystems	11/30/2024																																																																									

Risk Management

Risk ID	Risk Title	Risk Owner	Risk Type:	Schedule
R6	Delay in arrival and manufacture of hardware components	William		
Description		Date Added		
Shipping delays of components ordered and/or manufacturing delays on custom made components		11/27/2024		
		Date Updated		
		11/27/2024		
Consequence				
Delays in hardware integration, causing push backs in scheduling and software development				
Action/Milestone		Success Criteria	Date Planned	Date Implemented
Use off-the-shelf components that are available on hand (e.g. from CMU labs or Red's workshop)		Obtain components before end of December		
Start ordering and designing components during Winter break so there is adequate leeway for delivery and manufacturing before Spring semester starts		Obtain components before end of December	11/27/2024	
Use simulations to work on software components while we wait for the components to be delivered and/or manufactured		Successful integration of all subsystems on schedule		
In case of delay in wheels, work with the existing wheels and proceed with the timeline while waiting for the new ones to arrive.		Successful integration of all subsystems on schedule		

Risk Management

Risk ID	Risk Title	Risk Owner	Risk Type:	Technical																															
R10	Mast depth camera FOV is blocked	William	<div><div>Likelihood</div><div><table><tr><td>5</td><td></td><td></td><td></td><td></td></tr><tr><td>4</td><td></td><td></td><td></td><td></td></tr><tr><td>3</td><td></td><td></td><td></td><td></td></tr><tr><td>2</td><td></td><td></td><td></td><td></td></tr><tr><td>1</td><td></td><td></td><td></td><td></td></tr><tr><td></td><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td></tr></table><div>Consequence</div></div></div>		5					4					3					2					1						1	2	3	4	5
5																																			
4																																			
3																																			
2																																			
1																																			
	1	2			3	4	5																												
Description		Date Added																																	
Mast depth camera's FOV can be blocked, partially or completely, due to dust, misalignment of camera, or interference from the rover's own excavator assembly		11/27/2024																																	
		Date Updated																																	
		11/27/2024																																	
Consequence																																			
Hinders the rover's ability to perceive its surroundings accurately, resulting in navigation errors and inefficiencies in excavation tasks																																			
Action/Milestone		Success Criteria	Date Planned	Date Implemented																															
Conduct field tests to choose an optimal height to place the depth camera such that dust does not reach it and it can clearly see in front of the rover, despite the excavator assembly		Visual data such as depth perception and object detection is not compromised.																																	

Risk Management

Risk ID	Risk Title	Risk Owner	Risk Type:	Technical																																										
R11	Too many performance requirements	Ankit	<div><div>Likelihood</div><div><table><tr><td>5</td><td></td><td></td><td></td><td></td><td>⊗</td></tr><tr><td>4</td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>3</td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>2</td><td></td><td></td><td></td><td></td><td>⊕</td></tr><tr><td>1</td><td></td><td></td><td></td><td></td><td></td></tr><tr><td></td><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td></tr><tr><td></td><td colspan="5">Consequence</td></tr></table></div></div>		5					⊗	4						3						2					⊕	1							1	2	3	4	5		Consequence				
5							⊗																																							
4																																														
3																																														
2							⊕																																							
1																																														
	1	2			3	4	5																																							
	Consequence																																													
Description		Date Added																																												
We have a lot of performance requirements and we may not be able to meet all of them by April for SVD		11/27/2024																																												
		Date Updated																																												
		11/27/2024																																												
Consequence																																														
Delays in testing and validation, impacting project timelines and April SVD Demo results																																														
Action/Milestone		Success Criteria	Date Planned	Date Implemented																																										
Have revised performance requirements separately for SVD and FVD (focus more on SVD)		Achievable Performance Requirements	11/28/2024	12/04/2024																																										
Talk to CraterGrader and discuss what is feasible and what is not in the given time		Meeting conducted	11/28/2024	12/02/2024																																										
PM should track schedule properly and team members have to push to meet the timeline		Project follows the schedule	11/28/2024																																											

Risk Management (Extra)

Risk ID	Risk Title	Risk Owner	Type	Description	Consequence	Risk Reduction Plan
R1	PRL Testbed Scheduling	Ankit	Scheduling	PRL Testbed unavailable due to scheduling conflicts with other high priority projects	No testbed available for testing and/or SVD	Devise and discuss a testing and demo plan with Red and other stakeholders of the PRL testbed beforehand and reserve slots
						Reach out to external testing facilities like Astrobotic or CAT for a backup testing facility
						Schedule tests at night
R2	Excavator and grader tool planner takes longer than expected to deliver	Simson	Technical	Integration of the excavator and grader software with hardware takes longer than expected	Unable to meet SVD deadline and potential requirements change	Shift requirements for SVD
						Integrate the grader during Fall semester
						Potentially use off-the-shelf code if available, preferably from CraterGrader
R3	Integration issues between subsystems	Deepam	Technical	Subsystems work individually, but integration and communication between the subsystems are flawed	Delay in integration causing scheduling overruns, requirements change and failure of the demo	Perform unit testing and subsystem validation continuously
						Integrate one subsystem at a time
						Use a common framework (e.g. ROS2 interfaces) for communication between subsystems to reduce bugs
						Keep to planned schedule and have at least 5 weeks for testing and integration
R4	Belly depth sensor is not suitable for validation	Bhaswanth	Technical	The belly depth camera is used to validate if a groomed crater is satisfiable. The sensor may not be able to adequately determine depth variations suitable for validation	Will result in major revision and changes to the validation architecture and functional requirement, causing delays in scheduling	Mount the depth camera at another location on the rover (e.g. on a mast)
						Use another sensor to determine depth variations (e.g. LIDAR, visual odometry, IR sensor)
						If all else fails, use the total station for validation

Risk Management (Extra)

Risk ID	Risk Title	Risk Owner	Type	Description	Consequence	Risk Reduction Plan
R5	Unable to get Crater Grader to perform autonomous crater filling	Bhaswanth	Technical	Our rover builds on top of the work accomplished by Crater Grader. If we cannot get Crater Grader to perform autonomous crater filling, we may need to spend more time working on the navigation stack and designing the entire pipeline	Extra time commitment to start from scratch or obtaining a suitable replacement	Thoroughly go through Crater Grader's code and the mechanical schematics provided
						Test each component and wiring to see if they are working
						If it is still not working, inherit only the software component from Crater Grader and build hardware ourselves
R6	Delay in arrival and manufacture of hardware components	William	Schedule	Shipping delays of components ordered and/or manufacturing delays on custom made components	Delays in hardware integration, causing pushbacks in scheduling and software development	Use off-the-shelf components that are available on hand (e.g. from CMU labs or Red's workshop)
						Start ordering and designing components during Winter break so there is adequate leeway for delivery and manufacturing before Spring semester starts
						Use simulations to work on software components while we wait for the components to be delivered and/or manufactured
						Implement other subsystems that are independent from the subsystem that is missing parts
						In case of delay in wheels, work with the existing wheels and proceed with the timeline while waiting for the new ones to arrive.
R7	Lack of proper simulation environment	Simson	Technical	Inability to accurately simulate the rover in a Lunar-like environment can lead to suboptimal performance	The rover's performance in the Moon Pit may be compromised, leading to inefficiencies, mission delays, or potential failure in achieving key objectives	Ask CraterGrader how they ran all their simulations and gather resources
						Explore LunarSim - https://github.com/PUTvision/LunarSim and check how useful this will be, during the winter break
						Develop Gazebo environment

Risk Management (Extra)

Risk ID	Risk Title	Risk Owner	Type	Description	Consequence	Risk Reduction Plan
R10	Mast depth camera FOV is blocked	William	Technical	Mast depth camera's FOV can be blocked, partially or completely, due to dust, misalignment of camera, or interference from the rover's own excavator assembly.	Hinders the rover's ability to perceive its surroundings accurately, resulting in navigation errors and inefficiencies in excavation tasks	Conduct field tests to choose an optimal height to place the depth camera such that dust does not reach it and it can clearly see in front of the rover, despite the excavator assembly. Ensure that visual data such as depth perception and object detection should not be compromised
R11	Too many performance requirements	Ankit	Technical, Schedule	We have a lot of performance requirements and we may not be able to meet all of them by April for SVD	Delays in testing and validation, impacting project timelines and April SVD Demo results	Have revised performance requirements separately for SVD and FVD (focus more on SVD)
						Talk to CraterGrader and discuss what is feasible and what is not in the given time
						PM should track schedule properly and team members have to push to meet the timeline
R12	Drive system wear-and-tear causes malfunction	Deepam	Technical	The transmission and steering assembly might be worn out, leading to suboptimal vehicle dynamics, and potentially mechanical failure	Rover drive system fails and may require a lot of repair and maintenance	Thoroughly check the Crater Grader's assembly and carry out maintenance of any worn-out parts
						Completely replace the assembly parts with the same/similar new parts for better performance and reliability
						Added limit switches to avoid steering gears to operate beyond their limits
R14	Dust ingress	William	Technical, Cost	Due to significant sand manipulation, the flying sand/dust can enter and accumulate over sensitive electronics (PDB, drivers, Arduino) and sensors (cameras, IMU), leading to component failure or incorrect sensing	Component failure during testing or demonstrations. Highly inhibits all future scheduled tasks	Design proper sand enclosures and mounts for sensitive components
						Review placement of components
						Review scale and speed of sand manipulation to eliminate root-cause of flying sand/dust
						Allocate contingency budget and order spares of the sensitive components in case of component failure

Risk Management (Extra)

Risk ID	Risk Title	Risk Owner	Type	Description	Consequence	Risk Reduction Plan
R16	Code version control	Simson	Technical	Code modifications or config parameter changes during testing might not be saved, affecting the final demo. Reverting to a stable version is difficult if changes do not work as expected.	Delay in code integration and implementation	Implement GitHub version control to store and retrieve the best versions of code and configuration
						Use Google Drive to backup important documentation explaining setup processes
R19	Items missing	Ankit	Logistics	Critical project items may go missing if not stored properly or tracked. Items may be misplaced or borrowed without proper logging	Delay in hardware implementation	Maintain an inventory tracking spreadsheet
						Include spare inventory
R20	Sensor ROS packages not available	William	Technical, Schedule	Finalized sensors might lack compatible ROS packages, leading to delays or significant changes in the software architecture	Delay in software implementation	Perform trade studies to pick sensors that are compatible with ROS versions before finalizing
						Select sensors and ROS versions that minimize potential conflicts
R23	Lunar-accurate cut/fill regions are not possible to groom	Simson	Technical	The rims of the craters may not be enough to fill the whole crater. Going to a different region to carry the sand to the crater may prove to be inefficient	The basic assumption of sand availability fails. We may need to rethink the basic concept of tool planner to fit the new parameters of the environment	Accurately create the environment and assess if the rims are enough to fill
						If not, modify PRs accordingly

Risk Management (Extra)

Risk ID	Risk Title	Risk Owner	Type	Description	Consequence	Risk Reduction Plan
R24	Sensor data is too noisy to fulfill performance requirements	William	Technical	Performance requirements are tough and ambitious, sensor noise may prevent us from achieving it	Failure to demonstrate performance requirements may cause us to lose marks in the demonstrations	Relax the performance requirements enough to ensure that they are achievable
						Ensure enough testing time to tune parameters
R26	Off-the-shelf wheels don't interface with the rover	Ankit	Technical	No off-the-shelf wheels fit the rover, We'll have to redesign wheel hubs and mountings as per the new wheels.	Continue with sub-optimal wheels that the rover currently has, thus, not meeting one of the non-functional requirements	Shift requirements to FVD
						Good enough market research to see find the best fit, with least amount of changes

Q&A

ANY
QUESTIONS





Thank You!

<https://mrsdprojects.ri.cmu.edu/2025teami/>

Appendices

A.1. Derivation for P.5:

- Chang'e-4's landing site was surveyed and found that 97.5% of nearby craters were below 15.5 meters in diameter.
- Our rover is approximately 1/30th the size of a commercial grader, so it shall be able to grade $15.5/30 \approx 0.5$ meter craters at least.
- Source: DOI 10.3390/rs14153608

A.2. Derivation for P.3:

- Average depth-to-diameter (DtoD) ratio of 0.07 near the North pole
- Assuming worst-case scenario of a crater with twice DtoD ratio of 0.14, the gradient is $\theta = \arctan(0.14*2) \approx 15$ degrees
- Contact pressure requirement follows recommendation from NASA
- Source: DOI 10.1029/2022GL100886, NASA/TP—2006-214605

A.3. Derivation for P.1:

- Recommendation from Nature paper on extraterrestrial path-planning metrics
- Source: DOI 10.1038/s41598-023-49144-8

Credits for images:

- Generative AI
- Google Images
- Dr. William Red Whittaker's slides