
Appendix F: Potential Software and Service Changes 

Impacting C@CM (Feb - Sept 2010)


C@CM


Go?


Schedule

(Y or Date)


Testing


Finalized


Deploy


Com

	Doc?

	File Sharing (mfiles)
	Low
	Y
	David Baisley
	3-26-2010?
	
	
	
	

	Email System
	None
	
	
	
	
	
	
	

	Calendar System
	None
	
	
	
	
	
	
	

	Bandwidth
	Med
	Y
	Dan McCarriar
	?
	
	
	
	

	VPN (library)
	High
	3-15-2010?
	Dan McCarriar
	?
	
	
	
	

	VPN (all)
	Low
	3-15-2010?
	Dan McCarriar
	?
	
	
	
	

	Space Quest
	?
	
	John Papinchak
	
	
	
	
	

	SIO
	High
	Y
	John Papinchak
	?
	
	
	
	

	FCE
	High
	?
	John Papinchak
	?
	
	
	
	

	Win 7 in Clusters
	High
	?
	Connie Eaton
	?
	
	
	
	

	Snow Leopard in Clusters
	High
	?
	Connie Eaton
	?
	
	
	
	

	myFiles
	High
	?
	Connie Eaton
	?
	
	
	
	

	myAFS
	High
	?
	Connie Eaton
	?
	
	
	
	

	Roaming Profiles
	High
	?
	Connie Eaton
	
	
	
	
	

	Lib website
	High
	Y
	Jean Alexander
	
	
	
	
	

	Wireless pilot (sec)
	H
	?
	Dan M
	
	
	
	
	


· Possible Change: What is the possible software/service?
· C@CM Impact?: Impact on C@CM Course (high, med, low, none)
· Go?: Has the change been approved nor disapproved?  If neither, when will the decision be made?
· Who?: Who is responsible or has more information

If the change is a Go:

· Schedule: Has a schedule been set for development/testing/deployment?  If not, when will the schedule be finished?
· Testing Date: When will the (potentially non-finalized) version of the updated sw/service be available for C@CM dev testing?
· Finalized Date: When will the interface be frozen and available to C@CM dev team?
· Deploy Date: When will the updated sw/service be deployed for public use?










